XECLAHATION PROJECT UPDATE as of /6 8 ?b

T0: Governor Conrad Lucero

FROM: Jim Olsen, Jr., P.E.—RPH/PoLNYO\

1 L3 and 0.7" of rain fell on, September 28 & Z9, reépectively,
causing some minor haul road problems on Monday morning.

2) Scrapers continued backfilling OF-35. The truck fleet is working
FE-17 and should be done early October and then will work on
FE-18. FS~18 appears to have more material than originally
estimated and may take a couple of week longer than planned.
Dozer work continues in the far southwest Faguate pit to
do the backfill work. Fencing along the west boundary
of the Faguate continued. Dewatering of the South Faguate
tontinued and will probably be done during early Dctober,
depending on the weather.
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BIA will formally approve the Landmark/Weston contract now
that Mod #2 ie done. FOL has already approved the contract.

4) FResults on the soil samples are still pending. Ed Kelley is
submitting a revised Scope of Work to outline long-term
vegetation success criteria and re-seeding techniques.

A new Froject Engineer to represent the BIA has been hired
according to George Farris. His name ie Allen Sedik and he
is from Pueblo, CO. He visited the Froject Site 10/02/90 and
will be attending the weekly Froject meetings.

6} The 3Ird Quarter Financial summary will be distributed next week
pending receipt of some financial information from Accounting.

7) Draftes of the 2nd Year Plan should be/distributed prior to
the Council presentation on October 23.

8) The September, 1990 Project Status report is being prepared.
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